



ANNUAL PROCUREMENT PLAN (2026)

Ministry of Health

Annual Schedule of Planned Procurement Activities

ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description (& Sub-Projects)	Bidding Document Issue Date	Expected Delivery/ Completion Date	Estimated Project Duration (Works & Services)	Procurement Method	Standstill Period (If Applicable— No. of Days)	Contract Type
Information Systems (Equipment and Software)										
1.	ICT 26-001	Expansion of Core ICT Infrastructure for MOH Administrative Building	43211500	Upgrade and Expansion of the Core servers, networks and ICT Systems at the Ministry's Main Head Office to improve the reliability and capabilities of the Ministry's network services.	December, 2025	June, 2026	6 months	RFQ	NA	PO
Disaster Preparedness Coordinating Unit										
2.	DPCU 26-001	Backup generator and electrical support	43211600	Purchase of a backup generator and installation of electrical support to support the establishment of the National Emergency Operating Centre.	December, 2025	March, 2026	4 months	RFQ	N/A	PO
3.	DPCU 26-002	Storage Facility Construction	72101500	Construction of a covered storage facility outside of the National Emergency Operating Centre to facilitate the storing of field hospitals and large items that cannot be stored in the facility.	December, 2025	March, 2026	4 months	Limited Bidding	N/A	PO

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description (& Sub-Projects)	Bidding Document Issue Date	Expected Delivery/ Completion Date	Estimated Project Duration (Works & Services)	Procurement Method	Standstill Period (If Applicable— No. of Days)	Contract Type
Equipping of the Chemistry Food and Drugs Laboratory and Preparatory work for the National Public Health Laboratory										
4.	TPHL 26-001	Furniture Acquisition	56101700	The acquisition of furniture for the lunch room in TPHL	March, 2026	April, 2026	1 month	RFQ	N/A	POs
5.	TPHL 26-002	Building Refurbishment	72154000	Refurbishment of the Administrative Building for TPHL- Building Repairs	December 2025	March, 2026	3 months	Limited Bidding	N/A	Fixed Price
6.	CFDD 26-001	Equipment Purchase	43202000	Acquisition of High-Performance Liquid Chromatography (HPLC)	December, 2025	January 31 st 2026	2 months	RFQ	N/A	POs
Refurbishment, Equipping and Institutional Strengthening of the Insect Vector Control Division										
7.	IVCD 26-001	Building Refurbishment	72101500	Refurbishment of storage Building located at IVCD St. Ann's	December, 2025	March 30 th , 2026	3 months	Selective Tender	7	Fixed Term
8.	IVCD 26-002	Building Construction	72101500	Construction of a building and storage area for IVCD Siparia	December, 2025	June 30 th , 2026	6 months	Open Tender	7	Fixed Term
9.	IVCD 26-003	Building Construction	72101500	Construction of a building and storage area for IVCD Princes Town	December, 2025	June 30 th , 2026	6 months	Open Tender	7	Fixed Term

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description (& Sub-Projects)	Bidding Document Issue Date	Expected Delivery/ Completion Date	Estimated Project Duration (Works & Services)	Procurement Method	Standstill Period (If Applicable— No. of Days)	Contract Type
10.	IVCD 26-005	Building Repairs	72101500	Minor building repairs to the IVCD Main Office in Cunupia	December, 2025	June 30 th , 2026	6 months	Selective Tender	7	Fixed Term
11.	IVCD 26-006	Building Refurbishment	72101500	Refurbishment of building at IVDC Rio Claro	January, 2026	July 30 th , 2026	6 months	Open Tender	7	Fixed Term
12.	IVCD 26-007	Equipment Purchase	72151500	Purchase of mist blowers for operation within the IVCD offices.	December, 2025	March 30 th , 2026	3 months	RFQ	N/A	POs
Refurbishment and Improvement of Accommodation for the Vertical Division of the Ministry of Health										
13.	HAN 26-001	Equipment Purchase	72151500	Purchase of lab equipment.	(Previous Year Tender)	March 30 th , 2026	3 months	Selective Tender	NA	PO
14.	CFDD 26-002	Pest Control	72102100	Eradication of termite. Termite control at the CFDD Building	December, 2025	April 30 th , 2026	4 months	Selective Tender	NA	PO
15.	NBTS 26-001	Equipment Purchase	72151500	Purchase of lab equipment for the lab at NBTS	December, 2025	March 30 th , 2026	3 months	Limited Bidding	N/A	Fixed Price
16.	TPHL 26-003	Security System Upgrades	72101507	Installation of Keypad Access to the lab at TPHL	March 1 st , 2026	May 30 th , 2026	2 months	RFQ	NA	PO

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description (& Sub-Projects)	Bidding Document Issue Date	Expected Delivery/ Completion Date	Estimated Project Duration (Works & Services)	Procurement Method	Standstill Period (If Applicable— No. of Days)	Contract Type
17.	CFDD 26-003	Security Systems Upgrades	72101507	Installation of CCTV at CFDD	December, 2025	February, 2026	2 months	RFQ	NA	PO
18.	ICT 26- 002	Equipment purchase	43211500	Purchase of ICT Hardware for TPHL and IVCD	March, 2026	May, 2026	2 months	RFQ	NA	PO
Acquisition of Vehicles for the Insect Vector Control Division										
19.	IVCD 26-008	Vehicle Purchase	25101500	Purchase of vehicles for IVCD	December, 2025	April, 2026	4 months	Open Tender	7	Fixed Term
Revitalization of Dental Services										
20.	DEN 26-001	Equipment Purchase	42152500	Purchase of various dental equipment for the operationalisation of the RHAs dental clinics.	January, 2026	June, 2026	6 months	Selective Tender	NA	PO
Design and Construction of a Pharmaceutical and Non-Pharmaceutical Warehouse										
21.	PWH 26-001	Building Construction	80101600	Project Management and Construction Supervision services	March, 2026	June, 2026	3 months	Selective Tender	NA	Fixed Term

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description (& Sub-Projects)	Bidding Document Issue Date	Expected Delivery/ Completion Date	Estimated Project Duration (Works & Services)	Procurement Method	Standstill Period (If Applicable— No. of Days)	Contract Type
Operationalization of Couva and San Fernando General Hospital										
22.	CATH LAB 26-001	Building Construction	80101600	Project Management and Construction Supervision services	January, 2026	September, 2026	8 months	Selective Tender	NA	Fixed Term
National AIDS Coordinating Committee (NACC)										
23.	NACC 26-001	Capacity Development	86132100	Training and Capacity Development Programmes to be implemented in communities.	January, 2026	September, 2026	8 months	RFQ	N/A	POs
Repairs and Maintenance- Equipment										
24.	RME 20-001	Maintenance	81112300	Repairs and maintenance services to various sets of equipment (copiers, lab equipment, AV equipment, office equipment including laptops).	October, 2025	August, 2026	10 months	RFQ	N/A	POs
Office Stationery and Supplies										
25.	OSS 26-001	Purchase of Supplies	44120000	Acquisition of office stationery (including toners), toiletries, and cleaning supplies for MOH Admin Building and all Vertical Services.	October, 2025	August, 2026	10 months	RFQ	N/A	POs

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description (& Sub-Projects)	Bidding Document Issue Date	Expected Delivery/ Completion Date	Estimated Project Duration (Works & Services)	Procurement Method	Standstill Period (If Applicable— No. of Days)	Contract Type
Materials and Supplies										
26.	MS 26-001	Material and Supplies	31201500	Acquisition of materials and supplies for paper for reports’ generation, storage boxes, and software packs for ICT, and PPE and First Aid Kits for MOH Admin Building and all vertical services, and replenishment stocks for existing kits.	December, 2025	June, 2026	6 months	RFQ	N/A	POs
Furniture and Furnishings										
27.	FF 26-001	Acquisition of Furniture and Furnishings	56101700	Acquisition of furniture and furnishings comprising office desks and chairs, filing cabinets.	December, 2025	June, 2026	6 months	RFQ	N/A	POs
Promotions, Publicity and Printing										
28.	PPP 26-001	Acquisition of promotional materials for MOH units/ divisions	80141605	Acquisition of printed (banners, posters) and other materials, and promotional items (displays) for promotion campaigns and events for IVCD, CFDD, HED.	December, 2025	June, 2026	6 months	RFQ	N/A	POs